Rpt-ID: RCPESPRJ Georgia Date: (3/18/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14548-13-000-0 Estimate Number: 0001 Pay Period: 06/04/2013
to 03/17/2014

Contract Location: Time Allowed: 301  Days
11.182 MILES OF MILLING, INLAY, PLANT MIX RESURFACINC Elapsed Calender Days: 287  Days
Percent Time: 95.35
District: 2 Area: 03
Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let: 04/19/2013
1339 GA. HWY. 112 Date Awarded: 05/03/2013
Date Contract Executed: 05/31/2013
Date Notice to Proceed: 06/04/2013
COCHRAN GA 31014-1252 Date Work Began: 03/03/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $1,988,824.83 Counties:
Original Contract Amount $1,988,824.83 Emanuel
Funds Available $1,205,730.41
Percent Complete 39.37%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004334 $1,988,824.83 $1,988,824.83 $1,205,730.41| 39.37% $783,094.42

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (3/18/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14548-13-000-0 Estimate Number: 0001 Pay Period: 06/04/2013
to 03/17/2014

Project Number: M004334 SR192 - MILL,INLAY,PLMX RESF, SSTRT PAV & SHIL

Federal State Project Number:  M004334

Total to Date Prev to Date This Estimate
Participating $626,475.54 $0.00 $626,475.54
Non-Participating $156,618.88 $0.00 $156,618.88
Total Earnings $783,094.42 $0.00 $783,094.42
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $783,094.42 $0.00 $783,094.42
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $783,094.42 $0.00
$783,094.42

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14548-13-000-0 Estimate Number: 0001

Date: 03/18/2014
Page 3 of 3

Pay Period: 06/04/2013
to 03/17/2014

Project Number M004334

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
129152.690 .000
.000 $.00 $0.00
MO004334
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,822.000 .000
71.500 6,675.820
6,675.820 $477,321.13 $477,321.13
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 14,160.000 .000
L BITUM MATL & H LIME 70.000 2,715.180
2,715.180 $190,062.60 $190,062.60
0040 413-1000 BITUM TACK COAT GL 7,675.000 .000
3.000 1,282.000
1,282.000 $3,846.00 $3,846.00
0045 424-5107 SINGLE SURFACE TRTMT, STN SIZE 7, GP 2 ON SY 191,884.000 .000
0.710 155,834.467
155,834.467 $110,642.47 $110,642.47
0050 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 8,210.000 .000
2.000 611.111
611.111 $1,222.22 $1,222.22
Category Amount: $783,094.42 $783,094.42
Project Total Amount: $783,094.42 $783,094.42



